



PLAN

- Scope each guardrail
- Identify Sponsors, Editors, Contributors, Reviewers
- Requests to participants
- Schedule kick-off meeting
- Pre-work on existing materials

DEVELOP

- Identify critical issues, including which ones need to be worked out-of-band & escalated
- Meet to review critical issues; help to frame critical issues for expedited decision-making
- Editors draft guidelines, models, processes based on sessions
- Working sessions
- Homework to review and comment in between meetings

REVIEW & REVISE

- Share with all stakeholders
- Capture feedback and revise
- Review meetings
- Capture unresolved issues that will be deferred

PUBLISH

- Publish in EA Library
- Notify sponsors & provide outreach to all stakeholders

Future Revisions Expected

EXPEDITED DECISION MAKING

- In parallel, define top issues and options
- Vet options with key stakeholders
- Identify decision makers
- Convene groups to make decisions; bring results back to the guardrails group